


Milestone (Summary) 11/13/2024

Project: TechCareer Test

By Batuhan Kılıçoğlu, 11/13/2024 4:36 AM

Milestone: TechCareer Test Run 2



0% passed

0/1 untested (0%).

Completed

Due On 11/28/2024


Test Runs & Plans

Wednesday, November 13, 2024

Test Run 11/13/2024

0%

Activity



Wednesday, November 13, 2024



Progress



Since 11/13/2024:

Remaining Tests

100% of tests completed.

Remaining Effort

Forecast not available.

Ideal Progress

Forecast not available.

Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for this milestone is:

Unknown

Forecast not possible



This milestone was started **7 minutes ago** (11/13/2024).

Completed:100%(1/1)

Elapsed:0h 0m

Tests / day: 1

Hours / day:n/a

Completed 0h 0m	n/a
To-do Oh 0m	n/a
Total 0h 0m	n/a

Test Runs & Plans

Test Run 11/13/2024 Forecast n/a

Tests & Results

Test Run 11/13/2024

Login (1)

ID	Title	Status
Т3	Steam ile Kullanıcı Girişi Kontrolü	Failed

Generated with TestRail test management software – 8.0.5.1055

Report: Milestone (Summary), by Gurock Software (Version 1)